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1. Introduction
1.1 Background

Site Number: B57U Contract Number: EP-S5-09-05
D.O. Number: 106 Action Memo Date: 8/16/2012
Response Authority: CERCLA Response Type: Time-Critical
Response Lead: EPA Incident Category: Removal Action
NPL Status: Non NPL Operable Unit:

Mobilization Date:  9/17/2012 Start Date: 9/17/2012
Demob Date: Completion Date: :
CERCLIS ID: INNOO0510530 RCRIS ID: IND982425662
ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA) incident category: Inac
Production Facility

1.1.2 Site Description
The following sections provide information on the site location, description of threat, and site assessment resu

1.1.2.1 Location

The Tuchman Cleaners site is located at 4401 N. Keystone Avenue in Indianapolis, Marion County, Indiana, 4
The site is located in an area northeast of downtown Indianapolis that is commercial and residential. Approxin
10,000 people live within one mile of the site. The Fall Creek well field is less than % mile from the site. Fall (
major tributary to the White River, is located approximately 500 feet south of the site. The geographical coord
for the site are latitude 39.836942 ° north and longitude 86.121094° west.

1.1.2.2 Description of Threat

A release of hazardous substances, pollutants, or contaminants was documented at the site. The U.S. Envirc
Protection Agency (EPA) documented the presence of hazardous substances as defined by section 101(14) ¢
CERCLA, including tetrachloroethene (PCE), trichloroethene (TCE), cis-1,2-dichloroethene (DCE), vinyl chlori
chloroform, and 1,1,2,2-tetrachloroethane; and pollutants and contaminants as defined by 101(33) of CERCL/



Hazardous substances were documented in soil, groundwater, and soil vapor. Possible exposure routes fo
hazardous substances include dermal contact with contaminated surface and subsurface soil during excavatic
activities; inhalation of contaminated air that migrated through subsurface soil and groundwater, i.e. vapor intr
and ingestion of contaminated drinking water. Potential human receptors include future on-site workers and n
residents, including children in a day care adjacent to the site.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
See previous Pollution Reports (PolRep).

2, Current Activities
2.1 Operations Section

2.1.1 Narrative

Tuchman Cleaners operated as a dry cleaner at the Keystone facility beginning in 1953 untit 2008 when the p
company declared bankruptcy. Historical operations at the site caused releases of dry cleaning solvents, prin
PCE, to soil and groundwater.

Prior to the construction of the dry cleaning facility, the property was an empty lot. In January 2012, the City c
Indianapolis completed demolition of the on-site building to assist with EPA's time-critical removal.

2.1.2 Response Actions to Date
Refer to Pollution Reports (PolRep) 1-14 for previous actions.

During the reporting period, EPA accomplished the following:

e Conducted pre-installation pilot tests and/or system scoping at three residences;

o Installed vapor mitigation systems at two residences;

¢ Modified one vapor mitigation system where post-installation proficiency sampling indicated that indoc
concentrations were still above screening levels;

¢ Conducted initial vapor intrusion sampling at one property; and

e Conducted follow-up sampling at eight properties.

EPA has installed vapor mitigation systems at 20 residential properties. Maximum concentrations for chemica
screening levels in indoor air included 1,2 4-trimethylbenzene at 150 parts per biliion by volume (ppbv); chiorc
5.8 ppbv; xylenes at 360 ppbv; PCE at 22 ppbv; and TCE at 62.6 ppbv. Residential screening levels for indoc
1.5 ppbv for 1,2,4-trimethylbenzene; 0.9 ppbv for chloroform; 50 ppbv for xylenes; 6 ppbv for PCE; and 1.3 pp
TCE.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

EPA has issued General Notice Letters and/or 104(e) information requests to 11 different parties. Based on ti
information received, none of the parties is either liable or have the financial resources to conduct the work. T
EPA did not issue an order because the former owner is in Chapter 11 receivership.

2.1.4 Progress Metrics

The waste stream metrics are current for waste disposed through November 29, 2012.

Waste Stream Medium | Quantity Manifest # Treatment D'SR o<

Facility
NA3077, Hazardous Waste Solid, . . Wayne
NOS, (F002), 9, PGIII Sail | 1777.76 tons | Various None Dispos.




NA3077, Hazardous Waste Solid, | . . Chemical Michige
NOS, (F002), 9, PGl Soil 77326tons | Various oxidation | Dispos
NA308B2 Hazardous Waste Liquid, | j0iq | 3250 pounds | 010719993JJK | None EQ Def
NOS, PGl
I’;‘q"u’;&hazardous’ non-regulated ;i | 400 pounds | 010719993JJK | None EQ Def
R5 Priorities Summary
Miles of river systems cleaned and/or restored NA
This is an Cubic yards of contaminated sediments removed and/or capped NA
Integrated River
Assessment.  |Gallons of oil/water recovered NA
Acres of soil/'sediment cleaned up in floodplains and riverbanks NA
JAcres Protected , 2.2
Number of contaminated residential yards cleaned up 0
Stand Alone
fAssessment Human Health Exposures Avoided 10,000
Number of workers on site 8
Contaminant(s) of Concern
Contaminant(s) |poe ToE cis-1,.2-DCE, vinyl chloride, chloroform, 1.1,2,2-tetrachloroethane
of Concern

Green Initiatives
See previous PolReps.

2.2 Planning Section

2.2.1 Anticipated Activities

EPA is conducting the following response actions to mitigate threats posed by the presence of hazardous sub
at the Tuchman Cleaners Site: develop and implement a Site Health and Safety Plan and a Site Security Plan
remove contaminated soil that poses a direct contact threat; backfill excavated areas with clean impermeable
conduct vapor intrusion assessment at residential properties and an adjacent day care; perform vapor intrusio
mitigation at properties where relevant indoor air action levels are exceeded in accordance with current EPA
guidance; and consolidate and package hazardous substances, pollutants and contaminants for transportatiol
off-site disposal in accordance with the EPA Off-Site Rule, 40 CFR § 300.440.

2.2.1.1 Planned Response Activities
During the next reporting period, EPA will continue post-mitigation follow-up sampling at homes. Additionally,
will upgrade mitigation systems that do not pass post-installation performance sampling.



2.2.1.2 Next Steps

EPA will refer the site to the Indiana Department of Environmental Management (IDEM) and EPA's Remedial
when removal actions are complete.

2.2.2 Issues
None

2.3 Logistics Section
The Emergency and Rapid Response Services (ERRS) contractor provided logistical support.

2.4 Finance Section

2.4.1 Narrative
EPA issued delivery order 106 to the ERRS contractor on September 4, 2012 in the amount of $1,500,000.

vEstimated Costs *

Budgeted | Total To Date | Remaining || % Remaining
|[Extramural Costs
ERRS - Cleanup Contractor $1,500,000.00 $898,§98.01 - $601,601.99 40.11%
TAT/START ] $160,000.00| $146,771.00 $13,229.00 8.27%
Intramural Costs
USEPA - Direct $156,700.00 7$57,833.00 $98,867.00§ 63.09%
| Total Site Costs 51 ,816,700.00}} $1,103,002.01 | $713,697.99 39.29%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this reg
written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s). C
financial data which the OSC must rely upon may not be entirely up-to-date. The cost accounting provided in 1
report does not necessarily represent an exact monetary figure which the government may include in any clail
cost recovery. '

2.5 Other Command Staff

2.5.1 Safety

On September 17, 2012, the Health and Safety Plan (HASP) was finalized and signed by all site personnel. £
personnel on-site attend daily health and safety briefings

2.5.2 Liaison Officer
Not applicable (NA)

2.5.3 Information Officer
See previous PolReps.

3. Participating Entities



3.1 Unified Command
NA

3.2 Cooperating Agencies

ATSDR

IDEM

Marion County Public Health Department
City of Indianapolis

Citizens Energy

4. Personnel On Site
The following personnel were on-site during the reporting period.

Agency Position ¥ Personnel
EPA 0SC 1
Foreman 1
ERRS
VI Subcontractor 5
On-Site monitoring
START and documentation |1
support

5. Definition of Terms

ATSDR  Agency for Toxic Substances and Disease Registry

CERCLA Comprehensive Environmental Response, Compensation, and Liability Act
DCE Dichloroethene

EPA Environmental Protection Agency

ERRS Emergency and Rapid Response Services

HASP Health and Safety Plan

IDEM Indiana Department of Environmental Management
NA Not Applicable

0sC On-Scene Coordinator

PCE Tetrachloroethene

PolRep  Pollution Report
ppbv parts per billion by volume
PRP Potentially Responsible Party
START  Superfund Technical Assessment and Response Team
TCE Trichloroethene
6. Additional sources of information

6.1 Internet location of additional information/report
For additional information, refer to www.epaosc.org/tuchman or http://www.epa.gov/regions/cleanup/tuchman/inde

6.2 Reporting Schedule
The OSC will submit PolReps periodically.

7. Situational Reference Materials
NA



